COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

ESTIMATE NO: 0003 PROG

PERCENT TIME: 7.54

Page 1
ESTIMATE RUN 05/15/2019

11:50:39

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 70.0

8/30/2021 ? FIXED COMPLETION DA
8/30/2021 ? FIXED COMPLETION DA”

DAYS TIME ALLOW:

ORIG TIME ALLOW:

PROJECT NO: NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1 EL PASO

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/25/2019 DATE TIME STARTED 02/15/2019

P.0O. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED

PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 109,795,652.92 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 10.64% TOTAL EARNINGS

FUNDS AVAILABLE: $ 98,118,701.56 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 11,676,951.36 $ 3,954,146.73
0.00 0.00
11,676,951.36 3,954,146.73
468,422.39 468,422.39
12,145,373.75 4,422,569.12
-214,470.84 -108,781.09
0.00 0.00
11,930,902.91 4,313,788.03
0.00 0.00
0.00 0.00
11,930,902.91 4,313,788.03
0.00 0.00
PAYMENT DUE $ 4,313,788.03

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00001

0006 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00027

0040 202-00035

0045 202-00037

0050 202-00090

C22590
22590-BID
NHPP0252-476

DESCRIPTION

ROADWAY

*Clearing and Grubbing

Clear and Grub

*Removal of Tree

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Riprap

*Removal of Pipe

*Removal of End Section

*Removal of Delineator

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.500 0.086

ACRE -0.086
122,430.00000 0.000
1.000 0.000
LS 0.361
122,430.00000 0.361
534.000 300.000
EACH 234.000
435.75000 534.000
10.000 0.000
EACH 0.000
1,008.00000 0.000
40.000 0.000
EACH 2.000
987.00000 2.000
3.000 0.000
EACH 0.000
18,301.50000 0.000
2.000 0.000
EACH 0.000
2,313.15000 0.000
740.000 0.000
SY 0.000
20.48000 0.000
4,487.000 0.000
LF 411.500
26.25000 411.500
31.000 0.000
EACH 8.000
264.60000 8.000
525.000 103.000
EACH 70.000
1.07000 173.000

Page 2
ESTIMATE RUN 05/15/2019

11:50:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-10,528.98
0.00
44,197.23
44,197.23
101,965.50
232,690.50
0.00
0.00
1,974.00
1,974.00
0.00
0.00
0.00
0.00
0.00
0.00
10,801.88
10,801.88
2,116.80
2,116.80
74.90
185.11



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 0.000
SY 17.280 119.40
6.91000 17.280 119.40
0065 202-00220 *Removal of Asphalt Mat 67,326.000 400.700
SY 2,343.800 19,711.36
8.41000 2,744.500 23,081.25
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 0.000
SY 0.000 0.00
2.78000 0.000 0.00
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 0.000
SY 0.000 0.00
8.40000 0.000 0.00
0085 202-00248 *Removal of Rumble Strips 0.000 0.000
LF 0.000 0.00
2.73000 0.000 0.00
0090 202-00250 *Removal of Pavement Marking 197,625.000 20,410.000
SF 10,499.000 9,554.09
0.91000 30,909.000 28,127.19
0095 202-00700 *Removal of Light Standard 55.000 3.000
EACH 3.000 2,422.35
807.45000 6.000 4,844.70
0100 202-00705 *Removal of Light Standard Foundation 55.000 0.000
EACH 6.000 4,844.70
807.45000 6.000 4,844.70
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 0.000
EACH 0.000 0.00

971.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
341.25000 0.000
55.000 0.000
EACH 2.000
404.25000 2.000
1.000 0.000
EACH 0.000
5,242.09000 0.000
212.000 27.000
EACH 35.000
42.64000 62.000
9.000 0.000
EACH 0.000
53.30000 0.000
82.000 5.000
EACH 9.000
231.00000 14.000
1.000 0.000
EACH 0.000
1,063.42000 0.000
10.000 0.000
EACH 0.000
692.90000 0.000
42,083.000 6,443.000
LF 819.500
4.14000 7,262.500
2,817.000 362.500
LF 0.000
4.45000 362.500
3,171.000 0.000
LF 2,056.210
23.10000 2,056.210

Page 4
ESTIMATE RUN 05/15/2019

11:50:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
808.50
808.50
0.00
0.00
1,492.40
2,643.68
0.00
0.00
2,079.00
3,234.00
0.00
0.00
0.00
0.00
3,392.73
30,066.75
0.00
1,613.13
47,498.45
47,498.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 0.000
LF 0.000 0.00
3.33000 0.000 0.00
0170 202-01300 *Removal of End Anchorage 23.000 13.000
EACH 0.000 0.00
1,301.36000 13.000 16,917.68
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 0.000
LF 0.000 0.00
17.85000 0.000 0.00
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 0.000
LF 0.000 0.00
39.90000 0.000 0.00
0190 202-05019 *Sawing Concrete (Special) 8,240.000 0.000
LF 900.000 4,725.00
5.25000 900.000 4,725.00
0195 202-05030 *Sawing Asphalt Material (10 Inch) 136,227.000 13,980.000
LF 9,541.000 30,054.15
3.15000 23,521.000 74,091.15
0200 203-00040 *Unclassified Excavation (Special) 12,319.000 0.000
cY 0.000 0.00
18.69000 0.000 0.00
0205 203-00050 *Unsuitable Material 6,339.010 0.000
CY 6,339.010 306,174.18
48.30000 6,339.010 306,174.18
0210 203-00060 *Embankment Material (Complete In Place) 7,807.720 7,807.720
CY -7,807.720 -93,692.64
12.00000 0.000 0.00
0211 203-00060  Emb Matl (CIP) 399,947.000 0.000
CY 77,568.470 961,849.03

12.40000 77,568.470 961,849.03



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0215 203-00210 *Borrow (Complete In Place) 9,666.000 0.000
CY 79.350 2,391.61
30.14000 79.350 2,391.61
0220 203-01100 *Proof Rolling 200.000 0.000
HOUR 0.000 0.00
152.25000 0.000 0.00
0225 203-01510 *Backhoe 100.000 0.000
HOUR 0.000 0.00
200.90000 0.000 0.00
0230 203-01597 *Potholing 1,200.000 0.000
HOUR 16.000 3,357.92
209.87000 16.000 3,357.92
0235 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
51.04000 0.000 0.00
0240 206-00000 *Structure Excavation 160.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 0.000
LS 0.000 0.00
141,645.00000 0.000 0.00
0255 206-01811 *Shoring (Area 31) 1.000 0.000
LS 1.000 47,349.23
47,349.23000 1.000 47,349.23
0260 206-01812 *Shoring (Area 32) 1.000 0.000
LS 0.000 0.00
348,074.24000 0.000 0.00
0265 207-00205 *Topsoil 57,467.000 0.000
cY 0.000 0.00

6.72000 0.000 0.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0270 207-00210

0275 207-00305

0280 207-00310

0285 208-00002

0290 208-00013

0295 208-00020

0300 208-00021

0305 208-00033

0310 208-00035

0315 208-00041

0320 208-00045

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Sediment Trap

*Aggregate Bag

*Rock Check Dam

Concrete Washout Structure

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
57,467.000
cy
5.46000
656.000
cy
18.90000
656.000
cy
17.33000
44,880.000
LF
4.82000
28,380.000
LF
6.70000
40,280.000
LF
1.07000
10,000.000
LF
3.16000
22.000
EACH
4,095.00000
47,520.000
LF
3.75000
60.000
EACH
910.72000
2.000
EACH

9,091.53000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4,649.820
15,749.460
20,399.280

0.000
0.000
0.000

0.000
73.830
73.830

11,780.000
6,131.000
17,911.000

80.000
1,840.000
1,920.000

3,241.000
4,330.000
7,571.000

0.000
326.000
326.000

0.000
0.000
0.000

40.000
204.000
244.000

0.000
5.000
5.000

0.000
0.000
0.000
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ESTIMATE RUN 05/15/2019

11:50:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
85,992.05
111,380.07
0.00
0.00
1,279.47
1,279.47
29,551.42
86,331.02
12,328.00
12,864.00
4,633.10
8,100.97
1,030.16
1,030.16
0.00
0.00
765.00
915.00
4,553.60
4,553.60
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0325 208-00046

0330 208-00060

0335 208-00070

0340 208-00071

0345 208-00075

0350 208-00075

0355 208-00103

0360 208-00105

0365 208-00106

0370 208-00200

0375 208-00300

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad (Reset)

Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8.000
EACH
5,218.54000
1,280.000
LF
11.25000
5.000
EACH
3,255.00000
750.000
cy
73.50000
3.000
EACH
18,067.97000
15.000
EACH
1,437.66000
500.000
HOUR
49.99000
500.000
HOUR
97.53000
2,100.000
HOUR
157.05000
1.000
LS

1,141,169.40000

14,445.000
LF
3.36000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
5.000
5.000

0.000
0.000
0.000

1.000
4.000
5.000

0.000
0.000
0.000

2.000
1.000
3.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

15.500
92.500
108.000

0.060
0.030
0.090

0.000
0.000
0.000

Page 8
ESTIMATE RUN 05/15/2019

11:50:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
26,092.70
26,092.70
0.00
0.00
13,020.00
16,275.00
0.00
0.00
18,067.97
54,203.91
0.00
0.00
0.00
0.00
0.00
0.00
14,527.13
16,961.40
34,235.08
102,705.25
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 210-00750

0385 210-00760

0390 210-00815

0395 210-00816

0400 210-01190

0405 210-01200

0410 210-04015

0415 212-00006

0416 212-00006

0417 212-00006

0420 212-00009

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Light Standard

*Reset Luminaire

*Reset Sign Panel

*Reset Sign Panel (Special)

*Reset Tensioned Cable Barrier

*Reset End Anchorage

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

*Seeding (Temporary)

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,199.75000
1.000
EACH
231.00000
13.000
EACH
58.63000
17.000
EACH
3,442.56000
44,138.000
LF
17.59000
12.000
EACH
6,053.94000
1.000
EACH
2,940.00000
0.000
ACRE
637.50000
14.000
ACRE
653.62000
25.000
ACRE
642.90000
17.000
ACRE

348.21000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
5.000
5.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 9
ESTIMATE RUN 05/15/2019

11:50:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
17,212.80
17,212.80
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0425 212-00022 *Seeding (Riparian) 4.000 0.000
ACRE 0.000 0.00
1,040.36000 0.000 0.00
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 3.000 0.000
ACRE 0.000 0.00
1,178.57000 0.000 0.00
0445 212-00032 *Soil Conditioning 63.000 0.000
ACRE 0.000 0.00
3,053.57000 0.000 0.00
0450 213-00004 *Mulching (Weed Free Straw) 41.000 0.000
ACRE 0.000 0.00
616.07000 0.000 0.00
0455 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 0.000 0.00
2.14000 0.000 0.00
0460 213-00150 *Bonded Fiber Matrix 28.000 0.000
ACRE 0.500 1,419.64
2,839.28000 0.500 1,419.64
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00

17.15000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 100.000 0.000
HOUR 24.000 4,757.28
198.22000 24.000 4,757.28
0520 240-00000 *Wildlife Biologist 200.000 23.750
HOUR 34.625 3,858.26
111.43000 58.375 6,504.73
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0530 240-00020 *Netting 1,500.000 0.000
SY 88.900 899.67

10.12000 88.900 899.67



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536 304-06007 ABC (CL 6) 57,455.000 0.000
cY 0.000 0.00
54.73000 0.000 0.00
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 0.000
TON 55.810 10,288.57
184.35000 55.810 10,288.57
0545 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 0.000
TON 0.000 0.00
67.20000 0.000 0.00
0550 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 0.000
TON 0.000 0.00
68.78000 0.000 0.00
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 0.000
GAL 0.000 0.00
2.84000 0.000 0.00
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 0.000
SY 238.040 27,184.17
114.20000 238.040 27,184.17
0565 412-01000 *Concrete Pavement (10 Inch) 6,435.000 0.000
SY 0.000 0.00
85.25000 0.000 0.00
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
Sy 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 1,500.000 0.000
Sy 0.000 0.00

5.78000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0585  420-00520 *Geogrid Pavement Reinforcement 15,920.000 0.000
Sy 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Caisson (42 Inch) 44.000 0.000
LF 21.300 10,823.60
508.15000 21.300 10,823.60
0595 503-00048 *Drilled Caisson (48 Inch) 143.000 0.000
LF 70.800 38,895.40
549.37000 70.800 38,895.40
0600 503-00054 *Drilled Caisson (54 Inch) 214.000 0.000
LF 28.200 17,443.67
618.57000 28.200 17,443.67
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00
141.75000 0.000 0.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 0.000
LF 1,200.000 31,308.00
26.09000 1,200.000 31,308.00
0620 606-00900 *Guardrail (Special) 754.000 0.000
LF 0.000 0.00
254.78000 0.000 0.00
0625 606-00910  *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916  *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 0.000
LF 0.000 0.00

144.74000 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 0.000
LF 0.000 0.00
129.55000 0.000 0.00
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 0.000
LF 0.000 0.00
180.74000 0.000 0.00
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 121.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 26.000 0.000
EACH 0.000 0.00
1,008.64000 0.000 0.00
0655 606-01370 *Transition Type 3G 28.000 0.000
EACH 0.000 0.00
2,981.36000 0.000 0.00
0660 606-01380 *Transition Type 3H 8.000 0.000
EACH 0.000 0.00
1,241.97000 0.000 0.00
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0672 606-01460 Median Terminal 1.000 0.000
EACH 0.000 0.00
6,913.20000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 25.000 0.000
EACH 0.000 0.00
2,956.97000 0.000 0.00
0680 606-02005 *End Anchorage (Flared) 44.000 0.000
EACH 0.000 0.00

2,324.85000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 0.000
EACH 0.000 0.00
5,431.37000 0.000 0.00
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0695 607-11525 Fence (Plastic) 15,200.000 2,983.000
LF 1,640.000 2,640.40
1.61000 4,623.000 7,443.03
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section 11-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0710 612-00001 *Delineator (Type ) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002  *Delineator (Type II) 169.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0720 612-00003 *Delineator (Type ) 75.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0725 612-00022 *Delineator (Type 1) (Barrier) 276.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0730 612-00023 *Delineator (Type IlI) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 0.000
EACH 0.000 0.00

29.85000 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
0760 613-07023 *Pull Box (24"x36"x24") 1.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
0765 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
313,425.00000 0.000 0.00
0770 613-13012 *Luminaire (LED) (Wall Type) (10,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
0775 613-13040 *Luminaire (LED)(20400 lumens) 103.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
0790 613-34400 *Light Standard Metal (40 Foot) 80.000 0.000
EACH 0.000 0.00

3,602.55000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 100.000 0.000
EACH 0.000 0.00
1,478.40000 0.000 0.00
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
0830 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class II) 3,668.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class ) 4,074.000 0.000
SF 0.000 0.00

34.04000 0.000 0.00
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CAT NO0200 ROADWAY

0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00

2,131.98000 0.000 0.00
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CAT NO0200 ROADWAY

0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
34,747.28000 0.000 0.00
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
42,459.53000 0.000 0.00
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 0.000
EACH 0.000 0.00
43,959.75000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00

651.53000 0.000 0.00
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PCN:

PROJECT:

CAT NO0200

0955

0960

0965

0970

0975

0980

0985

0990

0995

1000

1005

621-00450

624-20300

625-00000

625-00001

625-00015

626-00100

626-01101

627-00005

627-00013

630-00000

630-00003

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

44,210.000
SY
64.16000

1,500.000
LF
142.23000

1.000
LS
1,219,245.30000

300.000
HOUR
173.25000
1.000
LS

71,862.40000

1.000
LS
13,124,414.99000

1.000
LS
521,189.55000

1,400.000
GAL
77.14000
2,800.000
GAL
36.42000
8,068.000
HOUR
25.45000
3,744.000
HOUR

97.89000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3,428.100
3,428.000
6,856.100

200.000
174.000
374.000

0.160
0.053
0.213

3.000
15.000
18.000

0.000
0.000
0.000

0.320
0.025
0.345

0.041
0.016
0.057

477.700
118.800
596.500

0.000
277.830
277.830

44.750
249.000
293.750

452.250
386.000
838.250

Page 20

ESTIMATE RUN 05/15/2019

AMOUNT
THIS
PERIOD

219,940.48

24,748.02

64,620.00

2,598.75

328,110.37

8,339.03

9,164.23

10,118.57

6,337.05

37,785.54

11:50:39

CUMULATIVE
AMOUNT

439,887.38

53,194.02

259,699.25

3,118.50

0.00

4,527,923.17

29,707.80

46,014.01

10,118.57

7,475.94

82,056.29
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PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1010 630-00007 *Traffic Control Inspection 156.000 10.000
DAY 3.000 318.18
106.06000 13.000 1,378.78
1015 630-00017 *Traffic Control Management (Special) 2,154.000 97.000
DAY 80.000 79,756.80
996.96000 177.000 176,461.92
1020 630-00030 *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021  900-00005 Added Item (Day)/ Courtesy Patrol CO #03 572.000 31.000
DAY 27.000 32,880.06
1,217.78000 58.000 70,631.24
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 1.000
EACH 0.000 0.00
138.65000 1.000 138.65
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 34.500
EACH 6.000 254.52
42.42000 40.500 1,718.01
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 33.000
EACH 8.500 676.18
79.55000 41.500 3,301.33
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 2.000
EACH 3.000 368.25
122.75000 5.000 613.75
1050 630-80344 *Construction Traffic Sign (Special) 548.000 132.000
SF 142.000 2,635.52
18.56000 274.000 5,085.44
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00

9,015.15000 0.000 0.00
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CAT NO0200 ROADWAY

1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 107,208.000 27,258.000
LF 10,872.000 520,442.64
47.87000 38,130.000 1,825,283.10
1090 630-80378 Glare Screen (Temporary) 4,290.000 0.000
LF 200.000 6,652.00
33.26000 200.000 6,652.00
1095 630-80380 *Traffic Cone 1,120.000 0.000
EACH 0.000 0.00
17.71000 0.000 0.00
1100 630-80384 *Tubular Marker 20.000 0.000
EACH 0.000 0.00
63.64000 0.000 0.00
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yee) DAY 0.000 0.00

37.12000 0.000 0.00
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CAT NO0200 ROADWAY

1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 1.000
(Temporary)
EACH 0.500 3,483.56
6,967.11000 1.500 10,450.67
1120 630-85010 Impact Attenuator (Temporary) 36.000 9.500
EACH 8.500 117,430.48
13,815.35000 18.000 248,676.30
1125 630-85041 *Mobile Attenuator 1,352.000 119.000
DAY 79.500 53,120.31
668.18000 198.500 132,633.73
1130 632-00000 *Night Work Lighting 1.000 0.250
LS 0.050 11,918.69
238,373.74000 0.300 71,512.12
1135 700-70010 F/A Minor Contract Revisions 1,850,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70016 F/A Fuel Cost Adjustment 424,234.690 -765.310
FA -4,635.370 -4,635.37
1.00000 -5,400.680 -5,400.68
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70023 F/A On-The-Job Trainee 128,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1180 700-70034 F/A Smart Work Zone 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70074 F/A Obtain Power from IREA 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 5,611.200 5,611.20
1.00000 5,611.200 5,611.20
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 400,000.000 81,774.000
FA 51,570.510 51,570.51
1.00000 133,344.510 133,344.51

CAT 0200 CURRENT AMT$ 83,379,250.96 $ 3,511,785.50 $10,620,547.52
CAT NO0210 DRAINAGE
0246 206-01809 Shoring (A 29) 1.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0606 604-39000 MH Spec (Water Quality) 6.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
1240 206-00065 *Structure Backfill (Flow-Fill) 176.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1241  206-00000 Str Excav 1,151.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
1242 206-00100 Str Bkfl (CL 1) 950.000 0.000
cY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 0.000
LS 0.500 9,030.00
18,060.00000 0.500 9,030.00
1250 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.500 9,030.00

18,060.00000 0.500 9,030.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019
PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39

CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE _______

CAT NO0210 DRAINAGE
1255 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
18,060.00000 0.000 0.00
1260 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.250 7,061.25
28,245.00000 0.250 7,061.25
1265 206-01785 *Shoring (Area 5) 1.000 0.000
LS 0.330 4,643.10
14,070.00000 0.330 4,643.10
1270 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1275 206-01787 *Shoring (Area 7) 1.000 0.000
LS 0.000 0.00
26,302.50000 0.000 0.00
1280 206-01788 *Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
26,775.00000 0.000 0.00
1285 206-01789 *Shoring (Area 9) 1.000 0.000
LS 0.000 0.00
62,790.00000 0.000 0.00
1290 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.000 0.00
37,642.50000 0.000 0.00
1295 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
9,660.00000 0.000 0.00
1300 206-01792 *Shoring (Area 12) 1.000 0.000
LS 0.500 17,272.50
34,545.00000 0.500 17,272.50
1305 206-01793 *Shoring (Area 13) 1.000 0.000
LS 0.500 6,352.50
12,705.00000 0.500 6,352.50
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1310 206-01794 *Shoring (Area 14) 1.000 0.000
LS 0.500 20,370.00
40,740.00000 0.500 20,370.00
1315 206-01795 *Shoring (Area 15) 1.000 0.000
LS 0.000 0.00
12,705.00000 0.000 0.00
1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
38,430.00000 0.000 0.00
1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 7.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
1350 210-04025 *Modify Structure 7.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
1355 216-00021 *Soil Retention Blanket (Class 1) 66,635.000 0.000
SY 0.000 0.00
2.04000 0.000 0.00
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 0.000
Sy 0.000 0.00

4.04000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1365 216-00302 *Turf Reinforcement Mat (Class 2) 12,285.000 0.000
Sy 0.000 0.00
4.84000 0.000 0.00
1370 216-00303 *Turf Reinforcement Mat (Class 3) 7,850.000 0.000
SY 0.000 0.00
5.86000 0.000 0.00
1375 506-00012 *Riprap (Special) 30.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206 Riprap (6 In) 2,821.000 0.000
CY 23.710 4,000.83
168.74000 23.710 4,000.83
1385 506-00212  *Riprap (12 Inch) 265.000 0.000
cY 51.080 6,596.98
129.15000 51.080 6,596.98
1390 506-00412 *Soil Riprap (12 Inch) 1,426.000 0.000
cY 0.000 0.00
156.45000 0.000 0.00
1395 506-00424  *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 0.000
CY 4.500 5,575.50
1,239.00000 4.500 5,575.50
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,391.000 0.000
LF 40.000 3,494.40
87.36000 40.000 3,494.40
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 0.000
LF 304.500 36,290.31

119.18000 304.500 36,290.31
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 0.000
LF 0.000 0.00
162.75000 0.000 0.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,104.000 0.000
LF 256.000 54,297.60
212.10000 256.000 54,297.60
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 0.000
LF 16.000 4,351.20
271.95000 16.000 4,351.20
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 0.000
LF 0.000 0.00
260.40000 0.000 0.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 0.000
EACH 1.000 997.50
997.50000 1.000 997.50
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 0.000
EACH 5.000 5,775.00
1,155.00000 5.000 5,775.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 0.000
EACH 1.000 1,365.00
1,365.00000 1.000 1,365.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 0.000
EACH 6.000 9,765.00
1,627.50000 6.000 9,765.00
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 1.000 1,785.00
1,785.00000 1.000 1,785.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 0.000
LF 0.000 0.00

1,774.50000 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1470 604-00305 *Inlet Type C (5 Foot) 9.000 0.000
EACH 0.000 0.00
3,990.00000 0.000 0.00
1475 604-00310 *Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,725.00000 0.000 0.00
1480 604-00505  *Inlet Type D (5 Foot) 22.000 0.000
EACH 3.600 17,766.00
4,935.00000 3.600 17,766.00
1485 604-00510 *Inlet Type D (10 Foot) 3.000 0.000
EACH 0.000 0.00
6,930.00000 0.000 0.00
1490 604-00515  *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 0.000
EACH 0.000 0.00
9,208.50000 0.000 0.00
1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 0.000
EACH 0.000 0.00
7,581.00000 0.000 0.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 0.000
EACH 0.000 0.00
8,631.00000 0.000 0.00
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 0.000
EACH 0.000 0.00
10,153.50000 0.000 0.00
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00

4,693.50000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0210

1521

1522

1525

1530

1535

1540

1545

1550

1555

1560

604-26010

604-30000

604-30005

604-30010

604-30015

604-30020

604-30025

604-31000

604-31010

604-31015

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

Vane Grate Inlet (D) (10 Ft)

MH Slab Base (Spec)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Slab Base (25 Foot)

*Manhole Box Base (Special)

*Manhole Box Base (10 Foot)

*Manhole Box Base (15 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
12,628.16000

4.000
EACH
4,693.50000

1.000
EACH
3,360.00000

8.000
EACH
5,145.00000

1.000
EACH
8,610.00000

0.000
EACH
9,555.00000

1.000
EACH
10,290.00000

3.000
EACH
22,018.50000

1.000
EACH
14,910.00000

1.000
EACH
16,905.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.500
0.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 31
ESTIMATE RUN 05/15/2019

11:50:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
2,572.50
2,572.50
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 0.000
LF 0.000 0.00
24.49000 0.000 0.00

CATO0210 CURRENT AMT$ 5,749,296.20 $ 228,392.17 $ 228,392.17
CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 1.000 0.000
EACH 0.000 0.00
5,769.75000 0.000 0.00
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 0.000
EACH 1.000 6,125.70
6,125.70000 1.000 6,125.70
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
45,307.50000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 1.000 0.000
EACH 1.000 3,081.75
3,081.75000 1.000 3,081.75
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 0.000
EACH 0.000 0.00
4,620.00000 0.000 0.00
1600 503-00024 *Drilled Caisson (24 Inch) 115.000 0.000
LF 12.000 4,611.60
384.30000 12.000 4,611.60
1605 503-00036 *Drilled Caisson (36 Inch) 18.000 0.000
LF 18.000 3,385.44
188.08000 18.000 3,385.44
1610 503-00048 *Drilled Caisson (48 Inch) 32.000 0.000
LF 0.000 0.00

549.37000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 0.000
LF 0.000 0.00
22.33000 0.000 0.00
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 0.000
LF 156.000 1,957.80
12.55000 156.000 1,957.80
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 0.000
LF 512.000 9,763.84
19.07000 512.000 9,763.84
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 0.000
EACH 1.000 1,223.25
1,223.25000 1.000 1,223.25
1660 613-07023 *Pull Box (24"x36"x24") 15.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1665 613-07040 *Pull Box (30"x48"x24") 4.000 0.000
EACH 1.000 2,640.75

2,640.75000 1.000 2,640.75
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 0.000
EACH 0.000 0.00

14,382.90000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1745 614-73005 *Piezo (Electric) (Class II) 2.000 0.000
EACH 0.000 0.00
10,431.75000 0.000 0.00
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type IlI) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,575.000 0.000
LF 0.000 0.00

3.60000 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1790 614-87320 *Closed Circuit Television 3.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 3,020.000 0.000
LF 0.000 0.00
4.04000 0.000 0.00
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00

CAT 0220 CURRENT AMT$ 1,830,299.82 $ 32,790.13 $ 32,790.13
CAT NOO0300 STRUCTURES

1812 206-00000 Str Excav 8,477.000 0.000
CY 1,502.000 23,341.08
15.54000 1,502.000 23,341.08
1813 206-00100 Str Bkfl (CL 1) 10,215.000 0.000
cY 0.000 0.00
44.52000 0.000 0.00
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 0.000
cY 0.000 0.00

8.88000 0.000 0.00
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CAT NOO0300 STRUCTURES

1815  420-00000 *Geomembrane 3,437.000 0.000
SY 0.000 0.00
10.98000 0.000 0.00
1820 502-00460 Pile Tip 162.000 0.000
EACH 0.000 0.00
186.73000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 12.000 1,680.00
140.00000 12.000 1,680.00
1825 502-00500 Complete Joint Penetration (CJP) Splice 17.000 0.000
EACH 0.000 0.00
1,779.45000 0.000 0.00
1830 502-11489 Steel Piling (HP 14x89) 10,282.000 0.000
LF 0.000 0.00
91.75000 0.000 0.00
1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 720.000 33,001.20
45.83500 720.000 33,001.20
1835 503-00036 *Drilled Caisson (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Avrchitectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 0.000
EACH 0.000 0.00
4,926.29000 0.000 0.00
1855 515-00120 *Waterproofing (Membrane) 8,076.000 0.000
SY 0.000 0.00

15.91000 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1860 515-00400 *Concrete Sealer 437.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 0.000
LF 0.000 0.00
245.61000 0.000 0.00
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 0.000
CcY 7.890 5,677.64
719.60000 7.890 5,677.64
1875 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 3,867.110 50,239.25
12.99142 3,867.110 50,239.25
1880 601-03050 *Concrete Class D (Wall) 214.000 0.000
cY 0.000 0.00
564.15000 0.000 0.00
1885 601-40301 *Structural Concrete Coating 17,522.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 3,814.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 0.000
LB 2,596.500 3,219.66
1.24000 2,596.500 3,219.66
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00

31.50000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00
1925 606-11030 *Bridge Rail Type 10M 932.000 0.000
LF 0.000 0.00
158.81000 0.000 0.00
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 622.000 45,903.60
73.80000 622.000 45,903.60
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 0.000
LF 0.000 0.00
51.22000 0.000 0.00
1935 613-00200 *2 Inch Electrical Conduit 2,138.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 0.000
LF 0.000 0.00
253.37000 0.000 0.00
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000
LF 2,159.998 11,335.78
5.24805 2,159.998 11,335.78
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 0.000
SF 0.000 0.00
56.09000 0.000 0.00
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 14,728.000 0.000
Inch
) EACH 0.000 0.00

51.02000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1950

1955

1981

1986

1991

1996

2001

2006

2033

CAT NOO0310 WALLS (Noise, Median, Outside)

1836

641-10000

206-01800

206-01801

206-01802

206-01803

206-01804

206-01805

606-10705

503-00036

C22590
22590-BID
NHPP0252-476

STRUCTURES

MATERIAL ALLOWANCE Prestress Girder

*Shotcrete

Shoring (A 20)

Shoring (A 21)

Shoring (A 22)

Shoring (A 23)

Shoring (A 24)

Shoring (A 25)

Brdg Rail Ty 7 (Spec)

Drilled Caisson (36 In)

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
36.32000

0.000
SY
117.86000

1.000
LS
63,801.42000

1.000
LS
60,158.60000

1.000
LS
85,242.89000

1.000
LS
85,242.89000

1.000
LS
123,760.44000

1.000
LS
34,602.92000
1,573.000
LF
124.89000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
8,983.000
8,983.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.350
0.350

0.000
0.700
0.700

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

CAT 0300 CURRENT AMT$ 9,027,184.88

5,900.000
LF
188.08000

0.000
0.000
0.000

Page 40
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
326,262.56
326,262.56
0.00
0.00
0.00
0.00
0.00
0.00
29,835.01
29,835.01
59,670.02
59,670.02
0.00
0.00
0.00
0.00
0.00
0.00

590,165.80 $ 590,165.80

0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1841 504-04425 Architectural Precast Concrete Panel 57,780.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1846 507-00000 Conc S and D Pave 30.000 0.000
CcY 0.000 0.00
840.00000 0.000 0.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 0.000
Sy 0.000 0.00
31.50000 0.000 0.00
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1956 641-10000 Shotcrete 235.000 0.000
Sy 0.000 0.00
117.86000 0.000 0.00
1960 206-00000 *Structure Excavation 19,108.000 0.000
CcY 0.000 0.00
15.54000 0.000 0.00
1965 206-00050 *Structure Backfill (Special) 880.000 0.000
cY 0.000 0.00
86.14000 0.000 0.00
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 0.000
CcY 0.000 0.00
44.52000 0.000 0.00
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 0.000
cY 0.000 0.00
8.88000 0.000 0.00
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00

60,158.60000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007  420-00000 Geomembrane 6,782.000 0.000
Sy 0.000 0.00
10.98000 0.000 0.00
2010 504-04420 *Precast Panel Facing 22,200.000 0.000
SF 0.000 0.00
38.14000 0.000 0.00
2015 504-06406 *Soil Nail 1,760.000 0.000
LF 0.000 0.00
38.97000 0.000 0.00
2017 515-00400 Concrete Sealer 3,834.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2018 601-03050 Conc CL D (Wall) 3,212.000 0.000
cY 0.000 0.00
564.15000 0.000 0.00
2019 601-40301 Struct Conc Coating 156,222.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 0.000
SF 0.000 0.00

1.34000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 05/15/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0003 11:50:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 WALLS (Noise, Median, Outside)

2025 602-00000 *Reinforcing Steel 124,007.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
2032 606-10700 Brdg Rail Ty 7 2,953.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
CATO0310 CURRENT AMT$ 8,620,910.69 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002 Field Office (Class 2) 3.000 2.500
EACH 0.150 15,121.48
100,809.86000 2.650 267,146.13
2040 620-00005 Field Office (Special) 1.000 0.370
EACH 0.050 39,827.98
796,559.65000 0.420 334,555.05
2045 620-00012 Field Laboratory (Class 2) 1.000 0.750
EACH 0.050 3,352.06
67,041.14000 0.800 53,632.91
2050 620-00020 Sanitary Facility 4.000 3.000
EACH 0.200 1,134.00
5,670.00000 3.200 18,144.00

CAT 0400 CURRENT AMT$ 1,188,710.37 $ 59,435.52 $ 673,478.09

PROJECT TOTAL CURRENT AMT $09,795,652.92  $ 4,422,569.12  $12,145,373.71



